It's LLC

$5k to $20k in 30 Days

October 27, 2026

Overview

Pursue $20,000 in collected gross revenue in 30 days, starting with $5,000 in working capital.

Make small-business websites the primary revenue engine, AI automation the upsell, and The Youniverse the flagship alpha launch. The larger vision stays intact, but immediate sales must not depend on every component of Portals OS being finished.

We will manage the plan around actual conversations, signed projects, cleared payments, delivery capacity, and cash remaining—not optimism.

The important distinction: this is a stretch target, not a promise.

The Execution Plan

1. The revenue model

30-DAY TARGET · COLLECTED GROSS REVENUE

$20,000

Before operating expenses, taxes, refunds, and the cost of fulfilling projects.

Website projects

8 projects × $1,500

$12,000

AI automation setups

4 projects × $1,000

$4,000

Youniverse founding packages

20 purchases × $200

$4,000

Total stretch target

$20,000

The website and automation targets require selling and delivering 12 client projects in a month. That's aggressive for one person, particularly if each website is custom. Standardized templates, strict scope, deposits, and a carefully controlled delivery queue are essential.

The Youniverse component is the least proven part of the revenue model. Do not count it toward the target until you have a paid offer that people understand and a reliable fulfillment process.

Cash rule: a deposit is collected cash, but it is not all profit. You still have delivery obligations. Track gross receipts, outstanding work, expenses, refunds, and net cash separately.

2. The pipeline math: how you get in front of enough buyers

A $20,000 target needs a measurable sales pipeline. We'll start with assumptions, measure your actual conversion rates, and update the numbers after the first three days.

For the website offer, use this initial model:

Sales stage	30-day planning assumption
Targeted outbound attempts	400–500
Two-way conversations with decision-makers	80–120
Qualified prospects	30–45
Demonstrations or discovery calls	20–30

Written proposals	12–20
Paid website clients	4–8

These are planning assumptions, not established conversion rates. The upper end is demanding. You may need more attempts, better targeting, referrals, or a different offer.

Notice the implication: eight website clients are not a safe forecast. We should plan to learn whether your actual sales process can produce even two clients in the first week, then adjust from evidence.

Your daily activity targets

20–25 targeted calls

Calls to relevant businesses, not random numbers. Leave concise messages where appropriate.

5–10 follow-ups

Follow up with prospects who have shown interest or agreed to another contact.

Aim for 1–3 demonstrations

This is an outcome to work toward, not a guaranteed daily result.

Update the pipeline every day

Record the next action, expected decision date, proposal value, and payment status.

3. What you actually sell

Keep your first offer narrow enough to quote, deliver, and repeat.

Offer A: Small-business website — $1,500

Include a defined number of pages, mobile-responsive design, contact or quote-request functionality, basic on-page SEO, analytics, and an agreed revision allowance.

Don't include unlimited revisions, custom software, or complex integrations at this price without evaluating the scope.

Offer B: Lead follow-up automation — $1,000

Offer this only when the business has a real problem with missed inquiries, slow follow-up, or manual lead handling. Define the exact workflow and third-party costs before quoting.

Offer C: The Youniverse alpha

Use your existing builds to show the broader vision. Invite early adopters to claim a free Youniverse and test the real product. Offer paid packages only when their deliverables are defined and supportable.

For now, do not rely on $4,000 of alpha sales to make the business plan work. Treat those sales as upside until demand has been demonstrated.

4. Your daily schedule: 8–10 hours

Use a consistent schedule that protects selling time. Development should support sales and fulfill commitments—not become a way to avoid contacting buyers.

8:00–9:00

Prospect research

Identify businesses with a specific, observable problem. Prepare a personalized opening for each.

9:00–11:00

Outbound sales block

Make calls, ask for the owner, qualify prospects, and book demonstrations.

11:00–12:00

Follow-ups and proposals

Send clear scopes and prices. Schedule next steps before conversations go cold.

12:00–1:00

Break and reset

Eat, step away from the screen, and prepare for the afternoon.

1:00–3:00

Demonstrations and closing

Show prospects a relevant example. Ask what they need, confirm scope, and request a decision or an agreed follow-up.

3:00–5:00

Delivery and product work

Work on paid projects first. Use remaining time for only the alpha issues that block a real user or purchase.

5:00–5:30

Financial and pipeline review

Count calls, conversations, demos, proposals, payments, delivery obligations, and cash remaining. Set tomorrow's top three priorities.

Shift the clock to match business hours and your circumstances. Keep the blocks and the priorities.

5. The 30-day execution calendar

The plan is organized around weekly milestones, with explicit decisions at each checkpoint.

Days 1–2

Build the sales machine

- Lock the $1,500 website offer and delivery scope.
- Build one excellent demonstration site.
- Create a prospect tracker and identify the first 30–50 businesses.
- Make the first 20–30 calls.
- Verify the alpha's actual onboarding and payment status.
  Checkpoint: first conversations, qualified prospects, and a clear list of sales objections.

Days 3–7

First sales

- Reach approximately 100–125 cumulative targeted outbound attempts.
- Run booked demonstrations and send proposals.
- Close and collect the first deposit if a qualified buyer agrees.
- Begin delivery immediately after scope and payment terms are agreed.
- Open the alpha to a small group of real users if the entry flow is reliable.
  Checkpoint: aim for 1–2 paying website clients. If none buy, diagnose the offer and sales conversations before increasing spending.

Days 8–14

Repeat and refine

- Continue daily outbound and follow-ups.
- Use early demonstrations and completed work as proof.
- Ask satisfied customers for introductions.
- Test the automation upsell with prospects who have that problem.
- Run a small alpha campaign only after the purchase path has been tested.
  Checkpoint: assess actual revenue, conversion rates, delivery hours per client, and remaining cash. Stop repeating a pitch that produces no qualified interest.

Days 15–21

Scale what works

- Concentrate on the niche with the strongest evidence of demand.
- Keep selling while reserving enough time to deliver current contracts.
- Offer fixed-scope follow-on work to existing clients.
- Improve the alpha based on actual user behavior, not guesses.
  Checkpoint: compare collected revenue against the pace needed to reach $20,000. Adjust the target or offer mix honestly if the pipeline is behind.

Days 22–30

Collect and fulfill

- Prioritize completing contracted milestones and collecting payments due.
- Close qualified outstanding proposals.
- Avoid taking on work you cannot fulfill.
- Reconcile receipts, costs, refunds, and unfinished obligations.
- Decide which offer deserves the next month's attention.
  Checkpoint: calculate collected gross revenue and net cash after expenses. Report the result, even if it falls short of the stretch target.

6. Cash-flow checkpoints for the $5,000

Your capital is fuel. The plan should preserve enough of it to keep you operating if the first sales take longer than expected.

Here is a conservative starting allocation, assuming the full $5,000 is genuinely available for business use and not needed for essential living expenses.

Allocation	Amount
Protected reserve	$2,500
Necessary delivery and operating costs	$750
Sales assets and prospecting	$250
Initial advertising test	$500
Contingency, released only when justified	$1,000
Total	$5,000

The reserve and contingency together account for $3,500 that should not be casually spent. You do not need to use the entire allocation. If your housing or essential expenses depend on this money, protect those obligations first.

Checkpoint schedule

When	What to verify	Decision
Day 2	Prospect list, demo ready, actual cash available	No major ad spend

Day 7	Conversations, proposals, first deposits	Fix targeting or pitch if buyers aren't engaging
Day 14	Cleared payments, delivery workload, cash remaining	Expand only the channel showing evidence
Day 21	Collected revenue versus target pace	Reforecast the remaining nine days
Day 30	Gross receipts, expenses, refunds, obligations	Determine actual net cash generated

Do not spend more to compensate for weak sales. If 50 calls produce no meaningful conversations, investigate the list and opening. If conversations happen but nobody books a demo, improve the relevance of the offer. If demos happen but proposals stall, examine price, trust, scope, and timing.

A critical payment rule

For a $1,500 project, a 50% deposit means $750 collected upfront. The remaining $750 is collected at the agreed milestone. That gives you cash to begin the project without pretending the entire contract value is already in the bank.

Do not take deposits for work you lack the capacity or intention to deliver. Keep written agreements, clear acceptance criteria, and realistic delivery dates.

7. Your first 48 hours: exact actions

This is where the plan stops being theoretical.

Day 1 — Build the minimum sales system

Day 1 checklist

0 of 7

Write the fixed-scope $1,500 website offer.

Choose one niche for the first sales test.

Select one existing build as a demonstration and test it on mobile.

Prepare a one-page proposal with scope, timeline, price, and payment milestones.

Research the first 30 qualified businesses and note one specific observation for each.

Make the first 10 calls and record the actual outcomes.

Record starting capital, protected reserve, and business expenses.

Day 2 — Get into the market

Day 2 checklist

0 of 7

Research another 20 businesses.

Make 15–20 additional targeted calls.

Follow up with anyone who expressed interest.

Book and conduct the first demonstrations that are available.

Send a written proposal to every genuinely qualified buyer who requests one.

Test the Youniverse claim and purchase path without risking production data or charging a real customer unintentionally.

Review the first 48 hours and identify the biggest obstacle to a sale.

8. Your first call script

Hi, is this the owner?

My name is [your name]. I build websites for small businesses, with a focus on making it easier for customers to contact you and request work.

I noticed [specific, truthful observation about their website]. I have an idea for improving that, and I can show you an example.

I'm not asking you to buy anything on this call. Would you be open to a 10-minute demonstration?

If yes:
Great. Is [time option one] or [time option two] better?

If they ask about price:
My defined website projects start at $1,500. I'd want to understand what you need before recommending a scope or giving you a final quote.

If they already have a developer:
Understood. I'm not assuming you need to replace them. If there's no useful gap to fill, I'll say so. Thanks for your time.

Your goal on these first calls is to learn what business owners care about and book demonstrations. You do not need to sound like a veteran salesperson. You need to be prepared, truthful, and consistent.

9. The tracker you use every day

You can copy this structure into a spreadsheet.

Field	What to record
Business	Name and website

Contact	Owner or decision-maker
Problem observed	One specific website or lead-handling issue
First contact	Date and method
Outcome	No answer, declined, interested, demo booked
Next action	What you will do and when
Proposal value	Amount quoted
Cash collected	Cleared payments only
Delivery status	Not started, in progress, milestone reached, complete

At the end of each day, answer three questions:

1. How many decision-makers did I actually reach?
2. What did buyers say that changed my understanding of the offer?
3. What is the single biggest obstacle to collecting the next dollar?

That last question determines tomorrow's priorities.

One final strategic decision

You have enough ideas and technology to spend the next month building. I want this month to prove that you can sell.

For the first 48 hours, the priority is business prospecting and a sellable demonstration—not a broad rewrite of Portals OS. The Youniverse alpha still matters, but it should receive the development time necessary to support a real launch, not unlimited time.

Start with the first 10 calls. Record the results honestly. We will use those results to improve the next 10.

The $20,000 goal is the ambition. The next qualified conversation is the work.